SUPPLIERS SCHEDULE - SECURITY PROJECT - COPPERLEAF

TASK NAME	Start	Finish
Release RFP	12/04/2021	22/04/2021
Closure date for recipient acknowledgements	29/04/2021	29/04/2021
Compulsory Briefing of Suppliers. Questions and Answers	04/05/2021	04/05/2021
Technical / Site assessment by approved recipients	04/05/2021	04/05/2021
Closure date for supplier proposals	**24/05/2021**	**24/05/2021**
Best and Final Offer Concluded	25/05/2021	30/05/2021
Preferred suppliers notified	31/05/2021	31/05/2021
Unsuccessful suppliers notified	31/05/2021	31/05/2021
Draft supplier contract formed	31/05/2021	02/06/2021
Approved Supplier contract initiated	08/06/2021	09/06/2021
Approved Supplier contract signed	09/06/2021	11/06/2021
Approved Supplier Project Schedule Approved	**14/06/2021**	**15/06/2021**
Project Management and project life cycle Implementation, monitoring and completion	17/06/2021	28/07/2021
Project commissioning and acceptance	**29/07/2021**	**30/07/2021**
Updated 15/04/2021		